
 
  
 
 
 
 

GENERAL PLAN UPDATE CALENDAR * 
Prepared September 6, 2006 **   

 
DATE EVENT STATUS 

March 1, 2006 Land Use & Housing Committee (LU&H) Workshop  

March 16, 2006 Planning Commission (PC) Workshop  

April 18, 2006 Community Planners Committee (CPC) Subcommittee – Public Facilities, 
Services, and Safety Element (PFSSE) 

 

April 25, 2006 CPC – PFSSE  

May 15, 2006 General Plan (GP) Program Environmental Impact Report (PEIR) - 
Development Services Department (DSD) California Environmental Quality 
Act (CEQA) Submittal  

 

May 17, 2006 LU&H Workshop   

May 18, 2006 Park and Recreation Board – Recreation Element (RE)  

May 25, 2006 Historic Resources Board (HRB) – Historic Preservation Element (HPE)  

June 15, 2006 PC Workshop   

July 13, 2006 PC Workshop - PFSSE and  Economic Prosperity Element (EPE)  

July 19, 2006 LU&H Workshop – EPE, RE, PFSSE  

September 13, 2006 GP PEIR – Notice of Preparation (NOP) Meeting No. 1 @ Mira Mesa 
Library (5:00-7:30)  

September 25, 2006 GP PEIR – NOP Meeting No. 2 @ Malcolm X Library (5:00-7:30)  
Early October 2006 Release Final (3rd) Public Review Draft General Plan (1st Draft was released 

April 2005, 2nd Draft was released July 2005)  

October 6, 2006 GP PEIR – NOP Period Ends   
October/November 2006  CPC Subcommittee meetings  
November 28, 2006  CPC Workshop  
November 29, 2006 LU&H   
Nov/Dec./Jan./Feb. Public presentations/outreach on Final (3rd) Public Review Draft  
December 2006 – January 
2007 

GP PEIR –Draft out for Public Review   

January  23, 2007 CPC Vote  
January/February TBD LU&H  
January/February TBD Park and Recreation Board   
February 27, 2007 CPC continuation of 1/23/07 meeting (if needed)  
February 2007  TBD GP Draft PEIR –Public Review Closes   
February 2007  TBD GP PEIR – Final EIR Completed   
March 2007  TBD PC Hearing  
March  2007  TBD CC Hearing  
 

* Housing Element is on a separate timeline 
** Subject to change.   


